

Stateline Vault Work – NV Energy Work & Outage Schedule September 18, 2019 thru October 11, 2019

Total work days: 18 (NV Energy: 10); (Paving Co: 8)

Outages

Date and Time: Tuesday September 24th, 2019 starting at 7am

Duration of Outage: 2 hours

Customers Affected: All of Mont Bleu Casino, Mont Bleu Chillers, the "Nevada" Transformer at the Hard Rock and the Streetlight at the crosswalk

Date and Time: Tuesday September 24th, 2019 starting at 7am

Duration of Outage: 8 hours

Customers Affected: Wells Fargo building, Tesla Charging Station

Date and Time: Tuesday October 1st, 2019 starting at 7am

Duration of Outage: 3 hours

Customers Affected: All of Mont Bleu Casino, Mont Bleu Chillers, the "Nevada" Transformer at the Hard Rock and the Streetlight at the crosswalk

Date and Time: Wednesday October 2nd, 2019 starting at 7am

Duration of Outage: 2 hours

Customers Affected: The "Nevada" half of the Hard Rock and the roof top transformer of the CVS building (Barre Yoga Studio).

Date and Time: Wednesday October 2nd, 2019 starting at 7am

Duration of Outage: 4 hours

Customers Affected: Mont Bleu Chillers

Work Schedule

- Our work in the highway and the first road closure from Lake PKWY to Stateline Ave will start on Wednesday the 18th of September at 06:00 until Friday the 20th of September at 15:00 to excavate and expose the top of our vault.
- The following week (September 23th-27th) both westbound travel lanes will be closed from Lake PKWY to Stateline Ave starting at 06:00 Monday till 15:00 Friday (work stoppage will be 17:00 Monday thru Thursday). The center turn lane will be utilized for westbound travel on the weekends for the duration of our project from Fridays at five PM till Mondays at six AM.
- We will close the highway completely for one more week from Monday September 30th-October 4th with the same center lane use for westbound travel that weekend and one last full closure the week of October 7th-11th to finalize the paving to NDOT specifications. This last lane closure may not last the full week depending on how the paving goes.